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Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

MAR 1 0 2000 

Mr. Michael A. Wilson, Program Manager 
Nuclear Waste Programs 
State of Washington 
Depai1ment of Ecology 
P. 0. Box 47600 
Olympia, Washington 98504 

Dear Mr. WilsQ_n: 

00!12774 

;i~R~~!o~® 
EDMC 

DELETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 
(TRI-PARTY AGREEMENT) TARGET DATE M-90-07-T0l, "COMPLETE IMMOBILIZED 
LOW-ACTIVITY WASTE (ILA W) DISPOSAL FACILITY CONCEPTUAL DESIGN" DUE 
JUNE 30, 2000 

The attached Signed Change request, M-90-00-02, proposes deletion of the M-90-07-T07 Target 
milestone due to changes to the technical and schedule baseline for the ILA W disposal mission. 
The major technical changes to the technical baseline include: 1) dropping the project for 
modification of the grout vaults for interim storage of ILA W; and 2) adoption of the "remote
handled trench" concept as a basis for planning for the final disposal ofILA W. Although a 
"90 percent" conceptual design for an ILA W disposal facility based on emplacement of the 
ILA W packages in concrete vaults was completed in September 1998, it no longer reflects the 
preferred concept and was not finalized. 

The ILA W disposal milestones have been discussed with the State of Washington Department of 
Ecology (Ecology) as part of the Tri-Party Agreement negotiations on privatization of tank waste 
treatment. Privatized treatment of tank waste will entai 1 several years delay beyond the schedule 
that was assumed when the subject target milestone was first adopted in Change Request M-90-
96-01. However, the subject milestone has been proposed_ for deletion in the current draft 
Change Request M-90-00-01, although final agreement between Ecology and the 
U.S. Department of Energy (DOE) has not been reached. Therefore, with a June 30, 2000, due 
date for M-90-07-T0l approaching, DOE is submitting this change request to preserve its dispute 
resolution rights under A1iicle VII of the Tri-Party Agreement. 
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If you have any questions, please contact me on (509) 376~6888, or Philip LaMont, Tank Waste 
Processing and Disposal bivision, on (509) 376-6117. 

ORL:HMR 

Attachment 

cc w/attach: 
K.J. Kjam10, CHG 
R.W. Root, CHG 
J. R . Wilkinson, CTUIR 
S. Dahl, Ecology 
D. Dougherty, Ecology 
R . F. Stanley, Ecology 
D. R . Sherwood, EPA 
J. S. Hertzel, FHI 
M. Reeves, HAB 
P. Sobotta, NPT 
M. L. Blazek, OOE 
R. Jim, YN 
TP A Administrative Record, FHI 

· George H. Sanders, Program Manager 
Office of Regulatory Liaison 



Change Number Federal Facility Agreement and Consent Order Date 
M-90-00-02 Change Control Form March 7, 2000 

Do not use blu e Ink. Type or print using bla ck Ink. 

. . 

Originator Phone 
George Sanders 376-6888 

Class of Change 
[ ] I - Signatories [ ] II - Executive Manager [ x ] 111 - Project Manager 

Change Title 
Deletion of Hanford Federal Facilit1'. Agreement and Consent Order (Agreement) Target Date M-90-
07-T01 "Complete ILAW Disposal Facility Conceptual Design". 

Description/Justification of Change 

The Conceptual Design for an ILAW disposal facility completed in September 1998 was never 
finalized because it no longer reflected the preferred concept for Immobilized Low-Activity Waste 
(ILAW) disposal. In addition , the privatization treatment of tank waste will entail several years of 
delay beyond the schedule that was assumed when the subject target milestone was first adopted. 
Subsequently, the ILAW Disposal Project has delayed its project schedule and changed its 
planning basis from using concrete vaults for disposal of the ILAW product to using a Remote 
Handled Trench concept that is very similar to the radioactive mixed waste disposal trench 
currently operating-on the Hanford Site. This change necessitates the preparation of a new 
Con·ceptual Design Report (CDR) that is currently scheduled for Fiscal Year 2001. The new CDR 
will support the change in the project baseline and provide information for validating the cost and 
schedule of the project. 

(continued on page 2) 

Impact of Change 
Revision of ILAW Disposal Program baseline, internal planning , management, and budget 
documents. 

Affected Documents 
The Hanford Federal Facilit1'. Agreement and Consent Order, as amended ; DOE's Annual Land • 

Disposal Restrictions Report; and Hanford site internal planning, management, and budget 
documents (e.g. Agreement Action Plan, Appendix D, DOE and DOE contractor Baseline Change 
Control documents; Multi Year Work Plans ; Sitewide Systems Engineering Control documents; 
Project Management Plans; and the Hanford Site Integrated Priority List) . 

Approvals 

DO~ 
~ ~ pp roved Disapproved -- ---

e 

__ Approved __ Disapproved 
EPA Date 

__ Approved __ -Disapproved 
Ecology Date 
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Description/Justification of Change (continued) 

This change_ ~equest will delete the following target date: 

M-90-07 -TO 1 Complete ILAW Disposal Facility Conceptual Design 

Note: 

6/30/2000 

The balance of the ILAW Disposal Mission is currently being negotiated within Hanford Federal 
Facility Agreement and Consent Order (Agreement) privatization negotiations , specifically draft 
Change Request M-90-00-01 . · · 


